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Task Force Members Present (check if in attendance): 
 

ARC David King      
ARC Liesel Short   Ex Officio   
DFRC Gregg Bendrick  Katie Williams Richard  
DFRC Claire Sleboda   Angotti Cathy X 
GRC Christine Greenwalt  Pattie Barry William  
GSFC Terry Bidnick X  Camomilli Guy  
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JSC Martine Myers      
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LARC Lauren Hall   Hoffler Wyckliffe X 
MAF Holly Hebert X  Eckmann John X 
MSFC Scott Pinkston X  Ramos Frankie X 
SSC Sue Smith X  Hafizi Mae  
WFF Barry Spinak X  Kreer Sandy X 
WSTF Dorian Stevens X     

        
        
        
        

 
Please let me know if I missed your name and I will add you to the EHRS Task Force distribution list for 
future communications. 
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Conference Call Minutes: ViTS Conference, 11:00am – 12:00pm EST, 1 Nov 05 
 
Item 

# 
 

Topic 
 

Relevant Discussion Points 
Decisions or Followup Actions 

(with due or review dates) 
Responsible for 
Followup Action 

1 
 

Roll Call Introduction of EHRS Project Lead Request to record the ViTS permitted Project Lead 

2 
 

EHRS Historical 
Review 

Sentinel Events – begin with 
feasibility study in 2002 through 
med test equipment delivered 2005 

  

2 
 

 Major EHRS Presentations delivered 
2003 to date 

  

2 
 

 April 2005 – IAA with IHS   

3 
 

Current Issues Critical Decisions requiring 
considerable collaborative effort 

System Architecture, Security, Master 
Patient Index (MPI), Patient safety & 
confidentiality, Standards, Forms, 
Training, Center implementation 
sequence, OCIO collaboration, … 

Project Lead & 
Task Force 

3 
 

 Medical Evaluation & Functional 
Requirements 

  

3 
 

 Outstanding EHRS Actions CIAi contract to develop OH Module; 
SOW Requirements / Acceptance; 
Training; Risk & Security Plan; 

OCHMO, 
Project Lead & 

Task Force 
4 
 

Schedule & 
Resources 

Material contingencies, people, and 
money 

What project issues will effect time-
line?  Are there budgets to consider?? 

OCHMO, 
Project Lead 

5 Q & A See “Q & A” Notes   
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Q & A 
 
The following questions and answers are summarized in an attempt to capture the instructive element of the question and answer. 
 
Q: What will the system architecture resemble?   
A: The plan is to explore a server-side computing environment such as Microsoft’s Terminal Service (RDP) or Citrix Presentation 
Server (ICA). 
 
Q: Have all center CIOs met regarding the EHRS project?   
A: They are briefed on the EHRS project by NASA CIO. 
 
Q: Who pays for new hardware if there is a demonstrated need? 
A: Requests will be reviewed and purchases will be made as appropriate so as not to undermine the EHRS.  The EHRS budget 
remains intact. 
 
Q: What about contractor access to data and patient confidentiality? 
A: The EHRS will rigorously comply with privacy and security regulation and guard patient confidentiality and related personal health 
information (PHI). 
 
Q: How will legacy system data be managed? 
A: Efforts will be made to preserve all existing data in the EHRS. 
 
Q: What is the time-line and schedule for implementation and Go-Live at the first center? 
A: Wallops is identified as the first implementation and is targeted to Go-Live, 3rd Quarter 2006.  
 
Q: Will the EHRS manage environmental health information? 
A: The expectation is to deliver this information albeit perhaps in a secondary phase. 
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